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Texas State Soil and Water Conservation Board 

State Nonpoint Source Grant Program 

FY 2019 Workplan 19-50 
 

 

SUMMARY PAGE 

 

Title of Project Characterizing the Kickapoo Creek in Henderson County Watershed  

Project Goals To provide stakeholders and agencies with sufficient information to address the bacteria and 

dissolved oxygen impairments within Kickapoo Creek (Segment 0605A) through watershed 

based planning by: 

• Facilitating public involvement through development and maintenance of a watershed 

stakeholder group, 

• Developing a data inventory of existing water quality and land-use information to 

evaluate causes and sources of pollution, 

• Collecting additional water quality data to aid with assessment and identification of 

sources. 

Project Tasks (1) Project Administration; (2) Quality Assurance; (3) Public Participation and 

Stakeholder Facilitation; (4) Data Inventory and Evaluation for Watershed 

Characterization and Pollutant Source Identification; and (5) Water Quality Monitoring  

Measures of Success • Successful facilitation of public involvement as measured by meeting attendance and 

feedback from stakeholders. 

• Collection of a comprehensive data inventory of existing information that provides 

stakeholders with an evaluation of water quality conditions, sources, and an estimate of 

needed load reductions for bacteria. 

• Collection and analysis of water quality data of known and acceptably quality for use in 

further assessing impairments and aid in identification of sources.  

Project Type Implementation ( ); Education (X); Planning (X); Assessment (X); Groundwater ( ) 

Status of Waterbody on 

2016 Draft Texas 

Integrated Report 

Segment ID 

0605A 

 

Parameter of Impairment or Concern 

Bacteria & depressed dissolved oxygen 

 

Category 

5b (bacteria), 5c 

(depressed DO)  

Project Location 

(Statewide or Watershed 

and County) 

Kickapoo Creek Watershed in Henderson and Van Zandt Counties 

Key Project Activities Hire Staff ( ); Surface Water Quality Monitoring (X); Technical Assistance ( ); 

Education (X); Implementation ( ); BMP Effectiveness Monitoring ( ); 

Demonstration ( ); Planning (X); Modeling ( ); Bacterial Source Tracking ( ); Other ( ) 

2017 Texas NPS 

Management Program 

Reference 

• Component 1: LTG 1, 2, 7, 8 

• Component 1: STG 1A, 1B, 1E, 3A, 3D, 3G 

• Component 2, 3, 7 

Project Costs $ 278,083 

Project Management Texas Institute for Applied Environmental Research 

Project Period February 1, 2019 – May 31, 2021 
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Part I – Applicant Information 

 

 

Applicant 

 

Project Lead Leah Taylor 

Title Sr. Project Director 

Organization Texas Institute for Applied Environmental Research 

E-mail Address ltaylor@tarleton.edu  

Street Address 201 St. Felix Street 

City Stephenville County Erath State TX Zip Code 76402 

Telephone Number (254) 968-0513 Fax Number (254) 968-9336 

 

Applicant 

 

Project Co-Lead Dr. Narayanan Kannan 

Title Research Scientist 

Organization Texas Institute for Applied Environmental Research 

E-mail Address kannan@tiaer.tarleton.edu 

Street Address 201 St. Felix Street 

City Stephenville County Erath State TX Zip Code 76402 

Telephone Number (254) 968-9591 Fax Number (254) 968-9336 

 

Project Partners 

 

Names Roles & Responsibilities 

Texas State Soil and Water Conservation 

Board (TSSWCB) 

Provide state oversight and management of all project activities and 

ensure coordination of activities with related projects and TCEQ. 

Texas Institute for Applied Environmental 

Research (TIAER) 

Provide project oversight, QA/QC, facilitate development of watershed 

stakeholder group and public outreach efforts, conduct data inventory and 

evaluation, and conduct water sample collection, analyses, and evaluation. 

Coordinate with Angelina-Neches River Authority regarding stakeholder 

involvement and data collection (historical and direct). 

Angelina – Neches River Authority Provide laboratory analyses for bacteria samples, guide and support 

gathering of historical water quality and sources information, and assist 

TIAER with communication and educational efforts with local 

stakeholders. 

Watershed stakeholders including, but not 

limited to, landowners, soil and water 

conservation districts, city officials, county 

officials, not for profit organizations, and 

other federal, state, and local governments 

Work with TIAER and ANRA to gain and provide needed information for 

the characterization of this watershed.  
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Part II – Project Information 

 

 

Project Type 

 

Surface Water X Groundwater   

Does the project implement recommendations made in (a) a completed WPP, (b) an adopted 

TMDL, (c) an approved I-Plan, (d) a Comprehensive Conservation and Management Plan 

developed under CWA §320, (e) the Texas Coastal NPS Pollution Control Program, or (f) the 

Texas Groundwater Protection Strategy? 

Yes  No X 

If yes, identify the document. N/A 

If yes, identify the agency/group that 

developed and/or approved the document. 

N/A Year 

Developed 
N/A 

 

Watershed Information 

 

Watershed or Aquifer Name(s) 
Hydrologic Unit 

Code (12 Digit) 
Segment ID 

Category on 

2014 IR 
Size (Acres) 

Kickapoo Creek in Henderson County 120200010201- 

0201, 0202, 0203, 

0204, 0205, 0206 

0605A 5b & 5c 178,867 

 

Water Quality Impairment 

 

Describe all known causes (i.e., pollutants of concern) and sources (e.g., agricultural, silvicultural) of water quality 

impairments or concerns from any of the following sources: 2016 Texas Integrated Report, Clean Rivers Program Basin 

Summary/Highlights Reports, or other documented sources. 

The 2016 Draft Texas Integrated Report indicates the following bacteria and depressed dissolved oxygen 

impairments: 

 

Segment 0605A: Kickapoo Creek in Henderson County  

 Impairment Category Year Listed 

0605A_01 bacteria 5b 2000 

 depressed dissolved oxygen 5c 2006 

         

0605A_02                 bacteria 5b                                 2000 

 

No concerns along Segment 0605A are listed in the 2016 Draft Texas Integrated Report, although the 2014 Texas 

Integrated Report and the Clean Rivers Program 2018 Basin Highlights Report by the Angelina - Neches River 

Authority list ammonia and depressed dissolved oxygen (DO) as a concern. Data used for the 2016 Draft Texas 

Integrated Report for assessment of bacteria included 14 samples for AU 0605A_01 and 20 samples for AU 0605A_01.  

The geometric mean of these data for Escherichia coli bacteria was 570 colony forming units per 100 milliliters 

(cfu/100 mL) for AU 0605A_01 and 250 cfu/100 mL for AU 0605A_02. For DO, only two 24-hr monitoring events 

were included in the assessment and both indicated average DO concentrations below the average criterion of 3 mg/L 

and the minimum criterion of 2 mg/L. The period of record for samples assessed in the 2016 Draft Texas Integrated 

Report spanned the 7-year period between December 2007 and November 2014. 

 

Within the 2016 Draft Texas Integrated Report, point source discharges from municipal wastewater facilities were 

identified as sources contributing to the DO and bacteria impairments within Kickapoo Creek. As part of a Recreational 

Use Attainability Assessment for Segment 0605A, it was determined that two permitted municipal wastewater 

treatment facilities (WWTFs) discharge within the Kickapoo Creek watershed, the City of Brownsboro WWTF 

(TX0062707) with a permitted average daily flow of 0.156 million gallons per day (MGD) and the City of Murchison 
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WWTF (TX0072087) with a permitted average daily flow of 0.08 MGD.  A third small WWTF (TX0133086), run by 

the RPM Water Supply Corporation (permitted average daily discharge of 0.01 MGD), does not discharge directly into 

Kickapoo Creek but to Battle Creek, which merges with Kickapoo Creek in a braided fashion as part of Kickapoo Cove 

of Lake Palestine.  Depending on flow conditions and patterns, Battle Creek may be considered a tributary of Kickapoo 

Creek or a separate creek into Lake Palestine. Also, of the approximately 5,700 households in the watershed, about 89 

percent were estimated to be outside municipal service areas for wastewater, so on-site sewage facilities from rural 

households may also be a contributing source. 

 

Nonpoint sources via runoff across the landscape are also potential sources of bacteria and of organic loadings that may 

decrease instream DO. The Kickapoo Creek in Henderson County watershed area covers about 178,000 acres and is 

primarily rural with hay or pasture production used for cattle production as the dominant land cover followed by variety 

of forested vegetation.  Only about five percent of the watershed is developed land representing the cities of Murchison 

(estimated population 600), Edom (estimated population 375), and Brownsboro (estimated population 1,050).  The 

watershed is located just west of the City of Chandler (estimated population 2,805), but does not encompass Chandler.  

The rural nature of the Kickapoo Creek watershed indicates the need to consider agricultural and silivicultural nonpoint 

source contributions as well as WWTF discharges and on-site sewage facilities from rural households in evaluating the 

watershed’s impairments. 

 

 

Project Narrative 

 

Problem/Need Statement 

The bacterial impairment of Kickapoo Creek in Henderson County is classified 5b indicating that a review of the 

standards associated with bacteria is needed prior to selecting a management strategy (Figure 1).  As part of this 

standards review, a Recreational Use Attainability Analysis (RUAA) was completed on Kickapoo Creek by TIAER in 

2014.  Findings of the RUAA (https://www.tceq.texas.gov/waterquality/standards/ruaas/ruaasneches) were submitted 

by TSSWCB to TCEQ for a potential recommendation of a change in standard from primary recreation to secondary 

recreation.  Upon reviewing RUAA findings, TCEQ did not recommend a change in the recreational standard for 

Kickapoo Creek, so it remains classified for primary contact recreation. 

 

The DO impairment for Kickapoo Creek in Henderson County is classified 5c indicating that additional data or 

information are needed before a management strategy is selected. The DO impairment is based on two 24-hr DO 

monitoring events, and at least 10 samples are required as adequate data for assessment. 

 

To better assess Kickapoo Creek in Henderson County and identify potential causes and sources of pollution, additional 

water quality monitoring and a data inventory are needed to characterize the watershed. Stakeholder involvement and 

understanding of water quality is needed to then determine the best route for dealing with impairments in the watershed. 

 

  

https://www.tceq.texas.gov/waterquality/standards/ruaas/ruaasneches
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Project Narrative 

 

General Project Description (Include Project Location Map) 

Figure 1 Kickapoo Creek in Henderson County (0605A) Watershed 

 

 

In defining causes and sources of impairment, a comprehensive data inventory of existing information can be 

invaluable. This includes historical weather, water quality and flow data as well as information estimating wildlife and 

livestock densities, population characteristics, discharges from wastewater treatment facilities (WWTFs), number of on-

site sewage facilities (OSSFs), and other relevant information, such as soils, topography, and land use. Much of this 

information is available as spatial data that can be displayed as maps via geographic information system (GIS) tools.  

 

GIS analysis will be carried out to identify the sources of pollutants. The data required for doing the GIS analysis 

include, the most recent version of National Land Cover Database (NLCD 2016 [will be released in December 2018]), 

the soil map and the associated data from Soil Survey Geographic Database (SSURGO) data and National Elevation 

Dataset (NED) (https://catalog.data.gov/dataset/usgs-national-elevation-dataset-ned). For details on livestock 

operations, cropping system, and irrigation we will use 2017 Agricultural Census data (expected by February 2019). 

Types and population of wild animals and domestic pets in the watershed will be estimated and included in the analysis, 

because they are important sources of bacterial impairment of the Kickapoo Creek. Quantity and quality of municipal 

and industrial wastewater discharged to Kickapoo Creek will be obtained from the EPA Enforcement and Compliance 

Data website or from TECQ permit information. The water quality data currently available for Kickapoo Creek 

watershed that will be used in our analysis is shown in Table 1. 
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Table 1 Water Quality data availability for the Kickapoo Creek watershed 

 

*Instantaneous discharge only 

 

The watershed does not have a USGS gauging station that records daily flow. Therefore, the average daily flow values 

will be estimated from a nearby monitored watershed (with similar land cover conditions) based on a drainage area ratio 

method. The other option to estimate flow is to use modeled results from any previous studies (if exists) for the same 

watershed. 

 

To aid in assessing conditions under which exceedances to bacteria water quality standards occur, load duration curves 

(LDCs) will be developed. The load duration curve (LDC) approach (USEPA 2007), although not based on pollutant 

fate and transport mechanisms, provides simple ways of understanding the water quality data and interpret information.  

It uses time series of flow data along with water quality data (observations monitored at infrequent intervals/water 

quality criterion) to obtain pollutant loads. The approach allows for characterizing the water quality data by relating 

flow and pollutant loads. It accounts for how stream flow patterns affect changes in water quality during different 

seasons or flow regimes (high flow, low flow, moist conditions etc.) within a year. The duration curve approach also 

provides a way to link water quality impairments with watershed processes that are important to identify the pollutant 

sources and estimate the load reductions (USEPA 2007). 

 

A load duration curve (LDC) is developed by multiplying stream flow value with a numeric water quality target 

(usually a water quality criterion e.g. nitrate target of 10 mg/L). The water quality target represents the value used to 

measure whether or not the applicable water quality standard (WQS) is attained.  Generally, the target is the water 

quality criterion contained in the WQS for the pollutant of concern. The target may be constant across all flow 

conditions (e.g., chloride, nitrate, phosphorus, or bacteria) or it could vary with flow (e.g., sediment). By displaying 

pollutant loads and flow data using a duration curve framework, patterns can be identified that describe the water 

quality impairment. Loads that plot above the LDC indicate an exceedance of water quality criterion, while those below 

the LDC show compliance (Figure 2). The patterns in observed pollutant loads (estimated from monitored pollutant 

concentrations and observed/estimated flow) with respect to LDC can also be examined to see if the 

exceedance/compliance occurs across all flow conditions, corresponds to high flows alone or only to low flows. 

Impairments observed in the low flow zone typically indicate the influence of point sources, while those further left 

generally reflect potential nonpoint source contributions (Figure 2). The LDCs of dissolved oxygen (DO) and bacteria 

will be developed for Kickapoo Creek watershed as a part of this study. 

Monitoring 

Station 

Description 

Station 

ID 

Period of data availability 

Flow* Sedi-

ment 

Nitro-

gen 

Phos-

phorus 

DO BOD Bacteria 

Kickapoo Creek 

at FM 314 

10517 1978-

1986 

1997-

2010 

1997-

2010 

1999-

2010 

1997-

2010 

1998-

2000 

2000-

2010 

Kickapoo Creek 

at FM 1803 

16796 -- 2005-

2008 

2005-

2008 

2000-

2008 

2000-

2008 

1999-

2000 

2005-

2008 

Kickapoo Creek 

at FM 773 

16797 2008-

2016 

2008-

2016 

2008-

2016 

2008-

2016 

2000-

2016 

1999-

2000 

2008-

2017 
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Figure 2 An example load duration curve showing fecal coliform (source: USEPA 2007) 

 

The GIS overlay of relevant data will help to shed more light on the pollutant sources identified by the LDC. For 

example, if the LDC points out that the source of nutrient pollution is from a non-point source, an over lay of the 

drainage area of a particular water quality monitoring station with land cover data can point out the dominant pollutant 

source as forested area (manure nutrient discharge from wild animals in the forest) or cultivated crop land (land applied 

fertilizer/manure for the crop). 

 

The LDC developed for a water quality criterion identifies the target to be achieved. The current pollutant load 

discharge (based on the limited water quality observations and estimated continuous flow data) will suggest whether 

any pollutant load reduction (with reference to the target) is needed or not. The LDC flow regimes will tentatively 

identify the source of pollution as point or non-point source pollution (An example outlined in Figure 2). Load 

reductions for the point source discharges would be rarely required because they may have already went through 

existing regulations such as NPDES. For the MS4 permittees, the percent reduction will be assumed the same as non-

point load reduction. The nonpoint load reduction estimates for each water quality monitoring station are calculated by 

using the difference between estimated existing loading and the LDC.  This difference is expressed as a percent 

reduction, and the hydrologic condition class with the largest percent reduction will be identified as the critical 

condition (An example outlined in Figure 2). The approach outlined here is similar to that of the method used by 

USEPA/TCEQ for TMDL analysis. 

 

Direct water quality monitoring will be conducted to supplement existing data and allow better targeting of sources by 

increasing the frequency and number of locations where specifically bacteria data are collected. Routine water quality 

data will be collected monthly at up to 10 stations within the watershed for up to 20 months. Sampling will include 

routine field parameters (water temperature, pH, DO, conductivity, and flow) and collection of water samples for 

analysis of E. coli, ammonia (NH3-N), total suspended solids (TSS), volatile suspended solids (VSS), nitrate-

nitrogen+nitrite-nitrogen (NO2-N+NO3-N), total Kjeldahl nitrogen (TKN), ortho-phosphorus (PO4-P), total phosphorus 

(TP), biochemical oxygen demand (BOD), and chlorophyll-a (CHLA). Water samples will be delivered to the Angelina 

– Neches River Authority Laboratory (ANRA) within the appropriate holding time for analysis of bacteria. All other 

laboratory analyses will be conducted by TIAER’s laboratory. To provide additional data to aid with assessment of the 

indicated DO impairment, 24-hr DO monitoring will occur in conjunction with routine monthly at up to three locations. 

The direct data from this project will be evaluated along with historical data to indicate current conditions and trends. 

 



TSSWCB NPS - State 
Project 19-50 

03/17/2021 

Page 8 of 15 

 

Tasks, Objectives and Schedules 

 

Task 1 Project Administration 

Costs $26,848 

Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 

Subtask 1.1 TIAER will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs 

shall document all activities performed within a quarter and shall be submitted by the 15th of December, 

March, June, and September. QPRs shall be distributed to all Project Partners. 

Start Date Month 1 Completion Date Month 28 

Subtask 1.2 TIAER will perform accounting functions for project funds and will submit appropriate Reimbursement 

Forms to TSSWCB at least quarterly. 

Start Date Month 1 Completion Date Month 28 

Subtask 1.3 TIAER will host coordination meetings or conference calls, at least quarterly, with Project Partners to 

discuss project activities, project schedule, communication needs, deliverables, and other requirements. 

TIAER will develop lists of action items needed following each project coordination meeting and 

distribute to project personnel. 

Start Date Month 1 Completion Date Month 28 

Subtask 1.4 TIAER will develop a Final Report that summarizes activities completed and conclusions reached 

during the project and discusses the extent to which project goals and measures of success have been 

achieved. 

Start Date Month 22 Completion Date Month 28 

Deliverables • QPRs in electronic format 

• Reimbursement Forms and necessary documentation in hard copy format 

• Final Report in electronic and hard copy formats 

 

 

Tasks, Objectives and Schedules 

 

Task 2 Quality Assurance 

Costs $18,702 

Objective To develop data quality objectives (DQOs) and quality assurance/control (QA/QC) activities to ensure 

data of known and acceptable quality are generated through this project. 

Subtask 2.1 TIAER will develop a QAPP for activities in Task 4 and 5 consistent with the most recent versions of 

EPA Requirements for Quality Assurance Project Plans (QA/R-5) and the TSSWCB Environmental Data 

Quality Management Plan. All monitoring procedures and methods prescribed in the QAPP shall be 

consistent with the guidelines detailed in the TCEQ Surface Water Quality Monitoring Procedures, 

Volume 1: Physical and Chemical Monitoring Methods for Water, Sediment, and Tissue (RG-415) and 

Volume 2: Methods for Collecting and Analyzing Biological Assemblage and Habitat Data (RG-416). 

[Consistency with Title 30, Chapter 25 of the Texas Administrative Code, Environmental Testing 

Laboratory Accreditation and Certification, which describes Texas’ approach to implementing the 

National Environmental Laboratory Accreditation Conference (NELAC) standards, shall be required 

where applicable.] 

Start Date Month 1 Completion Date Month 6 

Subtask 2.2 TIAER will implement the approved QAPP. TIAER will submit revisions and necessary amendments to 

the QAPP as needed. 

Start Date Month 6 Completion Date Month 28 

Deliverables • QAPP approved by TSSWCB in both electronic and hard copy formats 

• Approved revisions and amendments to QAPP, as needed 

• Data of known and acceptable quality as reported through Task 4 and 5 
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Tasks, Objectives and Schedules  

 

Task 3 Public Participation and Stakeholder Facilitation 

Costs $21,053 

Objective To identify, engage, education, and gain stakeholder support for the characterization of Kickapoo Creek 

in Henderson County watershed.  

Subtask 3.1 Coordination of Stakeholder Group Activities –TIAER will identify and meet with key stakeholders in 

the watershed to inform and educate them regarding watershed water quality issues, project findings, 

and solicit their input on project activities.  

Start Date Month 1 Completion Date Month28 

Subtask 3.2 Dissemination of Project Information – TIAER will conduct outreach to inform the public about 

upcoming meetings, status of the project, current and historical water quality, and how the 

public/stakeholders can address the water quality issues in the watershed. Activities may include but are 

not limited to: 

• Hosting a project webpage (updated quarterly); 

• Direct mailings (one to select stakeholders);  

• Emails announcing events to identified stakeholders; and 

• Public meetings (about one per quarter) 

TSSWCB must review and approve all project-related content in any materials prior to distribution. 

Start Date Month 1 Completion Date Month 28 

Deliverables • Stakeholder Group and Public meeting agendas, minutes, sign-in sheets, and other available 

documentation (as necessary) 

• Disseminated project information through:  

o Project website (updated quarterly) 

o Direct mailings and emails 

 

 

  



TSSWCB NPS - State 
Project 19-50 

03/17/2021 

Page 10 of 15 

 

Tasks, Objectives and Schedules  

 

Task 4 Data Inventory and Evaluation for Watershed Characterization and Pollutant Source Identification 

Costs $42,380 

Objective Develop a comprehensive inventory of data and information to identify causes and sources of water 

quality impairments and concerns in the watershed and estimate loading reductions needed to meet 

water quality standards for bacteria.  

Subtask 4.1 TIAER will develop a comprehensive inventory for the watershed by assembling existing data and 

information available. This data inventory will include historical weather, water quality and flow data as 

well as information estimating wildlife and livestock densities, population characteristics, discharges 

from wastewater treatment facilities (WWTFs), number of on-site sewage facilities (OSSFs), and other 

relevant information, such as soils, topography, and land use.  

Start Date Month 1 Completion Date Month 28 

Subtask 4.2 Analyze Existing Data and Information – TIAER will use GIS mapping of information collected with 

the data inventory (Subtask 4.1) to spatially display potential sources of water quality impairments and 

concerns in conjunction with water quality information. Water quality for bacteria and flow data 

(estimated and direct) will be used to develop LDCs for bacteria to aid in assessing flow conditions 

under which exceedances to bacteria water quality standards occur.  

Start Date Month 1 Completion Date Month 20 

Subtask 4.3 Estimate Pollutant Loading Reductions for E. coli – Using loading data from causes and sources 

collected in subtask 4.1 and LDC analyses in subtask 4.2, estimated pollutant loading reductions needed 

to meet water quality standards and other goals will be calculated. 

Start Date Month 1 Completion Date Month 20 

Deliverables • Watershed Data Inventory 

• Maps Showing Spatial Distribution of Potential Sources using GIS 

• Documentation of LDC analysis and Pollutant Reduction Estimates for E. coli 
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Tasks, Objectives and Schedules  

 

Task 5 Water Quality Monitoring  

Costs $169,100 

Objective To collect additional water quality and flow data to aid with assessment of impairments, identification of 

sources, and supplement LDC analysis to better characterize impairing parameters within the watershed 

Subtask 5.1 Site Selection – TIAER will conduct sampling site reconnaissance at prospective sample sites identified 

to determine the suitability of sample collection that will best help characterize the watershed(s). Once 

site selection has been finalized, those needing TCEQ station numbers will be submitted for a Station 

Location request (SLOC request). 

Start Date Month 1 Completion Date Month 28 

Subtask 5.2 Water Quality Monitoring – TIAER will conduct routine, monthly, ambient water quality monitoring at 

up to 10 sites in the Kickapoo Creek in Henderson County watershed for up to 20 months. Routine field 

parameters will include water temperature, pH, DO, conductivity, and flow. Water samples will be 

collected for analysis of E. coli, NH3-N, TSS, VSS, NO2-N+NO3-N, TKN, PO4-P, TP, BOD, and 

CHLA. Angelina - Neches River Authority Laboratory (ANRA) will conduct E. coli analyses. All other 

laboratory analyses will be conducted by TIAER’s laboratory. To provide additional data to aid with 

assessment of the indicated DO impairment, TIAER will conduct 24-hr DO monitoring in conjunction 

with routine monthly at up to three locations.  

Start Date Month 1 Completion Date Month 28 

Subtask 5.3 Water Quality Data Submission – ANRA Laboratory will transfer completed lab analysis data to TIAER 

who will maintain a master database of collected data. Data will be submitted to TSSWCB by TIAER 

for submission to SWQMIS on a quarterly basis. 

Start Date Month 1 Completion Date Month 28 

Deliverables • Site Selection and SLOC requests (as needed)  

• Documentation of sampling events in QPRs 

• SWQMIS data submissions (Data sets, Data Review Checklists) 

 

Project Goals (Expand from Summary Page) 

 

TIAER will work to evaluate existing data within the project area in an effort to characterize causes and sources of 

pollution in the Kickapoo Creek in Henderson County watershed. Data will be supplemented through monthly water 

quality monitoring at sites identified through the characterization process. TIAER will also calculate loadings and 

loading reductions needed to meet water quality standards. To gain public support of the project, TIAER will facilitate a 

stakeholder group (if determined to be appropriate) and identify objectives and goals needed for the watershed planning 

process. This will also include hosting a public stakeholder meeting each quarter where stakeholders will be updated on 

project progress and educated on water quality and mitigation strategies. 

 

Measures of Success (Expand from Summary Page) 

 

Overall, this project will be successful when stakeholders have contributed to a consensus decision of goals, objectives, 

and indicators for addressing the water quality issues in the watersheds. Through stakeholder involvement and public 

meetings, outlined in the tasks above, goals, objectives, and indicators will be tracked across meetings for consistency 

and overlap and presented to full stakeholder groups for a consensus decision. Further, this project will be successful 

when the watershed has been characterized through data collection efforts and loadings and loading reductions have 

been calculated. Progress will be reported in quarterly progress reports and results will be provided in a final report.  
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2017 Texas NPS Management Program Reference (Expand from Summary Page) 

 

Components, Goals, and Objectives 

Component 1: Explicit short- and long-term goals, objectives … that protect surface and groundwater. 

o LTG 1: Focus NPS abatement efforts, implementation strategies, and available resources in watersheds identified 

as impacted by nonpoint source pollution 

o LTG 2: Support the implementation of state, regional and local programs to prevent NPS pollution through 

assessment, implementation and education 

o LTG 7: Increase overall public awareness of NPS issues and prevention activities 

o LTG 8: Enhance public participation and outreach by providing forums for citizens and industry to contribute their 

ideas and concerns about the water quality management process  

o STG 1: Data Collection and Assessment: coordinate with appropriate federal, state, regional, and local entities…. 

Where additional information may be needed 

o Objective A: Identify surface water bodies … that need additional information to characterize non-attainment 

of designated uses and water quality standards  

o Objective B: Ensure that monitoring procedures meet quality assurance requirements ….or TSSWCB Quality 

Management Plans 

o Objective E: Conduct monitoring to determine effectiveness of TMDL I-Plans, WPPs, and BMP 

implementation 

o STG 3: Education: Conduct education and technology transfer activities to help increase awareness of NPS 

pollution and prevent activities contributing to the degradation of water bodies, including aquifers, by NPS 

pollution 

o Objective A: Enhance existing outreach programs at the state, regional and local levels to maximize the 

effectiveness of NPS education 

o Objective D: Conduct outreach through the …Angelina – Neches River Authorities, Soil and Water 

Conservation Districts, and others to facilitate broader participation and partnerships. Enable stakeholders 

and the public to participate in decision-making and provide a more complete understanding of water quality 

issues and how they relate to each citizen 

o Objective G: Implement public outreach and education to maintain and restore water quality in water bodies 

impacted by NPS pollution 

Component 2: Working partnerships and linkages to appropriate state, …, regional and local entities, private sector groups 

and Federal agencies. 

Component 3: Combination of statewide nonpoint source programs with on-the-ground projects to achieve water quality 

benefits; … state and federal programs 

Component 7: Manage and implement the NPS program efficiently and effectively, including necessary financial 

management 
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Part III – Financial Information 

 

 

Budget Summary 

 

Personnel $ 132,930 

Fringe Benefits $ 44,473 

Travel $ 7,489 

Equipment $ 0 

Supplies $ 3,095 

Contractual $ 0 

Construction $ 0 

Other $ 60,908 

  

Total Direct Costs 

excluding TIAER 

Laboratory 

$ 248,895 

Indirect Costs (≤ 15%) $ 29,188 

  

Total Project Costs $ 278,083 
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Budget Justification  

 

Category Total Amount Justification 

Personnel $ 132,930 TIAER Project Manager @ 28.40% FTE (yr 1); 25.86% FTE (yr 2): $31,232  

TIAER Research Scientist @ 25.06% FTW (yr1); 23.98% FTE (yr 2): $34,367 

TIAER Sr. Research Assistant @ 12.31% FTE (yr 1); 13.54% FTE (yr 2): 

$10,255 

TIAER Senior Research Associate @ 10.66% FTE (yr 1); 13.02% FTE (yr 2): 

$13,711 

TIAER Lab Manager @ 0.63% FTE (yr 1); 0.81% FTE (yr 2): $838 

TIAER Research Associate @ 8.55% FTE (yr 1); 10.54% FTW (yr 2): $9,953   

TIAER Research Associate @ 17.53% FTE (yr 1); 16.51% FTE (yr 2): $23,204  

TIAER hourly employees: $9,370  
*named positions are budgeted with a 3% annual pay increase in all years; TBD positions and 

graduate students are budgeted with a 3% pay increase in years after year 1 

*(Salary estimates are based on average monthly percent effort for the entire contract. Actual 

percent effort may vary more or less than estimated between months; but in the aggregate, will 

not exceed total effort estimates for the entire project.) 

*cell phone allowances for project calls/emails during & after business hours & travel are 

occasionally factored into salaries & fringe, but again, will not exceed overall dollar amount. 

 

Funds moved from Travel and Other to Personnel and Fringe Benefits category 

to blanket cover additional personnel time for additional final report preparation 

and writing and review.  

Fringe Benefits $ 44,473 Salaried Employee Fringe Benefits Calculated at: 0.168 * salary + $747/mo.  

Hourly Employee Fringe Benefits Calculated at: 0.1 * salary. 
 

*(Fringe benefits estimates are based on salary estimates listed. Actual fringe benefits will vary 

between months coinciding with percent effort variations; but in the aggregate, will not exceed 

the overall estimated total.) 

*cell phone allowances for project calls/emails during & after business hours & travel are 

occasionally factored into salaries & fringe, but again, will not exceed overall dollar amount. 

 

Funds moved to Fringe Benefits category to blanket cover additional personnel 

time for final report preparation and writing and review.   

Travel $ 7,489 Travel by field crew (2 teams of 2 people) to and from Kickapoo watershed for 

site reconnaissance and set up during year 1 only, hotel $93/night, and meal per 

diem $51/day. 

 

Travel by field crew (2 teams of 2 people) to and from sampling sites for 

sample retrieval and general maintenance (estimated 8 trips during year 1 and 

12 trips during year 2) to sampling sites, hotel $93/night, and meal per diem 

$51/day. 

 

By TIAER staff to and from stakeholder and steering committee meetings (6 

overnight trips/year for 3 people, Stephenville to the Kickapoo Creek 

watershed, hotel $93/night, and meal per diem $51/day).  

 

Due to the world wide pandemic of COVID-19, travel was reduced to only two 

people and no over night stays (eliminating hotel stays and meal per diem). 

Additionally, no in person stakeholder meetings were held.  Funds were moved 

to Personnel and Fringe Benefits to cover additional time on report preparation 

and writing and review.  

Equipment $ 0 N/A 
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Supplies $ 3,095 Waders, paint/batteries/ice/water, mailing envelopes and labels, etc.  

 

Freezer for Chl-A samples (to be cost shared with other projects) 

 

Fuel:  

Reconnaissance (year 1 only) - about 1,000 miles (2 TIAER trucks), fuel 

mileage about 13 mpg, fuel cost estimated at $3/gallon 

 

Fuel: 

Monitoring - Travel by field crew (2 teams of 2 people) to and from sampling 

sites for sample retrieval and general maintenance (estimated 8 trips during year 

1 and 12 trips during year 2) to sampling sites, about 600 miles for one 

sampling team per trip including submitting samples to ANRA and 450 miles 

for second team per trip using TIAER trucks, fuel mileage about 13 mpg, fuel 

cost estimated at $3/gallon 

 

Fuel:  

By TIAER staff to and from stakeholder and steering committee meetings (6 

overnight trips/year for 3 people, Stephenville to the Kickapoo Creek watershed 

about 400 miles round trip using TIAER trucks, fuel mileage about 13 mpg, 

fuel cost estimated at $3/gallon 

 

Due to the world-wide pandemic of COVID-19, no in person stakeholder 

meetings were held. This eliminated the need for fuel costs to and from 

meetings. 

Contractual* $ 0 N/A 

Construction $ 0 N/A 

Other $ 60,908 ANRA Laboratory Costs: 9 stations monthly for 20 months (bacteria only) 

• Laboratory Analysis for bacteria: 180 samples ($6,004) 

 

TIAER Laboratory Costs: 9 stations monthly for 20 months 

Laboratory Analysis for all parameters listed in Subtask 5.2: @ 

$2,508/month for 20 months = $50,160 

 

site domain through GoDaddy.com: $814 for 3 years 

 

Vehicle maintenance for reconnaissance, monthly monitoring, and public 

meetings: 26,917 miles @ $0.12 = $3,230 

 

Postage fees for 8 meetings over 2 years: $700 

 

Funds moved from Other to aid in covering additional Personnel time on the 

preparation, writing, and review of the final report.  

Indirect $ 29,188 Total indirect calculated 15% of modified total direct = total direct ($248,895) 

minus total TIAER laboratory costs ($54,308). 

 


